Entered 3-14-07

King, Valerie A.

From: Hirnikel, Daniel J.
Sent: Wednesday, March 07, 2001 9:21 AM
To: King, Valerie A.
Cc: Walk, Roger A.
Subject: Milestones

I am deficient in meeting the milestone for the ETS Testing protocol, project # 1155. I have attached a revised project plan as requested. I am OK on the other milestones.

The reason for being delayed is that I do not have a signed contract for the Dr. Shaughnessy work. The original plan was for a 3rd party contract with AQF Technologies. They never signed the contract. AQF was bought out by another company. This was the delay as to why AQF never signed the contract. I am now working with FGI, a company that converts the AQF filtration media into usable filters for the end user.

I sent a draft contract to FGI yesterday, 3/6. Things can be slow when working with the Legal department. FGI reviewed the draft contract and approved it, 3/7. I am supposed to get a revised proposal from Dr. Shaughnessy to FGI later today, 3/7. I hope to have a complete contract mailed out to FGI on 3/8/01. Dr. Shaughnessy is getting discouraged and is about ready to call it quits on this project if he doesn't get started soon.

DJH-01_rev1 Testing Protocols....

Best Regards, Daniel J. Hirnikel
Tel # 804-274-4131
Fax # 804-274-2891

PM3001301205

Source: https://www.industrydocuments.ucsf.edu/docs/fxck0001